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From: Saharnaz Mirzazad, Program Manager, Transformative Climate Communities 
Program, California Strategic Growth Council  
To: TCC Fresno Lead Applicant and Co-Applicant  
Subject: Revised TCC Timeline 
 
Dear Fresno Community: 
 
Thank you again for your patience as the Strategic Growth Council (SGC) Program 
Staff prepares the Transformative Climate Communities (TCC) Master Grant Agreement 
between the SGC and the Lead Applicant/City of Fresno.  Because the TCC Program is 
new and involves multiple partner State agencies, it has taken us longer than 
anticipated to finalize the terms.  
 
Below is an anticipated timeline for Final Project Review and signing of the Master 
Grant Agreement.  
 
Master Grant Agreement and Project Review 
 
September 5:  We provided the draft Master Grant Agreement to the Lead 
Applicant/City of Fresno for their review on September 5.  The Lead Applicant/City of 
Fresno will review the Master Grant Agreement with Co-Applicants and provide any 
comments to SGC. 
 
September 14: All comments or suggestions on the Master Grant Agreement are due by 
5 pm on September 14. TCC Program Staff will be available to answer any questions on 
or prior to this date and to discuss potential changes to the Master Grant Agreement. 
The Lead Applicant/City of Fresno staff will collect and compile all input from Co-
Applicants to send to SGC. 
 
September 20: SGC Program Staff will send the revised Master Grant Agreement to the 
Lead Applicant/City of Fresno. 
 
Week of September 24: Project review meetings will take place for all Fresno TCC Co-
Applicants. The purpose of these meetings is to ensure that all proposed project 
activities and expenses meet the requirements of the TCC Project Guidelines.  The 
application materials and information provided during the pre-contract consultation will 
be used to determine the changes necessary to scope and budgets. If SGC staff 
determines that a project cannot meet the readiness per TCC Guidelines, the project 
will be deemed infeasible and will not be funded. If a project includes ineligible budget 
line items, the project budget will be reduced according to ineligible cost identified. 
 
Final Project Review Meetings 
 
Week of October 8:  SGC will work with each Co-Applicant to finalize the scope and 
budgets that will be part of the Master Grant Agreement. 
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October 9 through November 1:  The Lead Applicant/City of Fresno with its Co-
Applicants will develop the pass-through agreements for each project.  These pass-
through agreements will be executed with the Master Grant Agreement in November. 
 
Master Grant Agreement Execution 
 
Week of November 5: SGC Program Staff will send the finalized Master Grant 
Agreement with scope and budgets incorporated to the Lead Applicant/City of Fresno 
for final Fresno City Council consideration.  
 
Grant Execution: Upon receiving the approved Master Grant Agreement from the Lead 
Applicant/City of Fresno, SGC Program Staff will execute the Master Grant Agreement 
and will notify the Lead Applicant/City of Fresno when project implementation may begin 
based on readiness thresholds. Only projects that have been approved by SGC staff as 
ready projects will be eligible to request reimbursement after the grant execution. All 
other projects that are not ready are required to fulfill readiness requirements within the 
first year of the grant term and subject to SGC’s confirmation of meeting the readiness 
threshold.  
 
The Lead Applicant/City of Fresno will be notified if there are any changes to this 
proposed timeline.  
 
Thank you for all your hard work to shape the Transform Fresno project thus far! We 
look forward to working with the Lead Applicant/City of Fresno and all of the Co-
Applicants on this next phase of the TCC Program.  
 
 
Sincerely, 
Saharnaz Mirzazad | TCC Program Manager 
California Strategic Growth Council 
(916) 322-3932 
1400 Tenth Street Sacramento, CA 95814 
www.sgc.ca.gov | @CalSGC 
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